
36th Congress, 
1st Session. 

SENATE. Rep. Com 
No. 11. 

IN THE SENATE OF THE UNITED STATES. 

January 19, 1860.—Ordered to be printed. 

Mr. Chandler made the following 

REPORT. 
[To accompany Bill S. 80.] 

The Committee on Commerce, to whom teas referred the petition of Jere¬ 
miah Moors, with a hill accompanying the same, having examined the 
same, report: 

That they adopt the report of the committee made January 25, 
1855, in the following words: 

“ That on August 30, 1831, Henry T. Blake contracted with Adam 
D. Stuart, an agent of the United States, to build a light-house on the 
outer Thunder Bay island, in Lake Huron; that on the same day that 
this contract bears date Mr. Blake assigned it to the memorialist, 
constituting him his agent to perform the contract, and to receive the 
pay of the government therefor, and he was accepted by the govern¬ 
ment agent to do the work, as the substitute of Mr. Blake, the original 
contractor; that he proceeded with the government agent to the place 
of location, and commenced the work upon the site selected by said 
government agent, prosecuted the same with skill and energy, in strict 
conformity to the contract, and to the entire satisfaction of the super¬ 
intendent, until it was nearly completed—only a small amount of la¬ 
bor to be performed upon the lantern—when a gale of unusual vio¬ 
lence arose, and a tremendous sea swept over several acres of that part 
of the island on which the light-house was located, beating against it 
with great force, and after withstanding the gale for some time it gave 
way, and fell into the lake, leaving about twenty feet on the land side 
standing, a perfectly sound wall. 

“From all the evidence presented to the committee in this case, they 
are of opinion that the destruction of the tower was wholly attributable 
to the injudicious and exposed location of the building, and to the se¬ 
verity of the storms, (for which the memorialist was not responsible,) 
and not to any defect in the materials or workmanship of the building; 
and it was no fault of the contractor that it was not entirely finished, 
for he was directed to place it where it could not stand, and where he 
was not able to finish the lantern before the tower fell. 

“ It is evident that the site was selected in good faith by the govern- 
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ment agent, he being entirely ignorant of the great rise of water 
during the furious storms that beat upon it. It is evident that the site 
was an unwise and injudicious one, from the fact that the government 
selected a site for the new light-house further from the water and upon 
higher ground. The second light-house was built by the memorialist, 
and out of the same materials, and stands firm to the present time. 

‘c The memorialist did not undertake to guaranty the suitableness of 
the site, but to furnish the labor and materials for the structure, and 
for its failure the government is alone responsible ; and the committee 
know of no rule of law or justice which would allow the government 
to shelter itself from the payment of a just compensation for the labor 
performed, because its agent had selected an unsuitable site for the 
building.” 

In view of the facts presented, the committee have come to the con¬ 
clusion that the memorialist is entitled to compensation for the mortar 
used and labor performed in building the first light-house, and recom¬ 
mend the passage of the bill submitted to the committee. 
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